
MONTHLY PROJECT OVERVIEW - August 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: I-5 from SR 526 to US 2
Design-Builder: Atkinson - CH2M Hill, a Joint Venture

PIN: 100543N
WIN: A00543N

Design / Build Contract Summary
Contract Award: May 3, 2005
Notice to Proceed: May 31, 2005
Original Contract Time:                              1125 Calendar Days
Original Substantial Completion:                         June 29, 2008
Original Contract Amount:                                    $184,992,860
Revised Contract Amount:                                   $215,858,016

Project Status as of : August 31, 2006
Contract Days Elapsed: 457 of 1125 = 40.6%
Contract Amount Earned to Date: $106,078,792 = 49.0%
Contract Amount Earned This Period: $9,047,250 = 4.1%
Current Projected Completion Date:June 29, 2008(on schedule)

Project Progress to Date

Design / Build Schedule Summary
Design: Project design continued progress and is approximately 
95% complete. Major design work was not completed per the original 
schedule. Resources originally assigned for the completion of major 
design was re-allocated to support on-going construction activity 
and respond to Field Design Changes (FDC's) and Request For 
Information (RFI's) from field engineers, fabricators and sub-
contractors. Remaining design items include retaining walls, 
electrical, drainage and misc. structural items which are now 
scheduled for completion by late September.
Construction: Work continued on south segment asphalt paving  
between 75th Street and Lowell, placing panels for Noise wall 2 and 
lighting.  Central Segment work continued on the Aqueduct Bridge
substructure, setting girders for the new 41st street bridge and Lowell 
east over-crossing and retaining walls at the new 41st Street Bridge.  
North Segment work continued on 36th street and Everett Avenue 
over-crossings substructures, traffic barriers on the Hewitt Avenue 
WS and NE ramps and retaining walls 15, 17A & 17B. Off-site 
fabrication work is continuing on concrete girders for the 41st Street 
over Broadway, Smith Avenue and 36th Street over-crossings,  
panels for Noise Wall 2, and panels for MSE Retaining Wall 3, S9, 
S10, 12, 16 18C and 18D.
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For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

Crews pouring bridge column for the 

36th Street over-crossing. (above)

Upcoming Activities – September 2006
- Begin placing girders over BNSF right-of-way at Bridge 5/633 and   
the Aqueduct Bridge.
- Continued full freeway closures to set 41st Street Bridge girders                                                              
- Council of Neighborhoods Meeting/Fall neighborhood meetings

Project Cash Flow

Summary Project Schedule

August 2006 Highlights

Quality Controls / Quality Assurance
To date, WSDOT has performed 565 design and 1524 construction 
item audits and recorded the audits into the CATS program to 
measure specification conformance, resulting in 215 NCI's. Most of 
these NCI's have been addressed to ensure quality is maintained and 
any corrective action needed to the quality system is identified. The 
Design-Builder has issued 41 NCR's and continues to improve their 
Q/A field inspector program ensuring that new project personnel are 
technically trained. The Design-Builder is recording all material test 
results in the WSDOT SAM system. WSDOT is also recording 
verification tests for the same materials into the SAM system. Test 
results to date indicate materials incorporated into the project meet 
specifications and validate the testing program.  Design-Builder has 
incorporated a new data base to effectively track non-statistical 
acceptance materials documentation.

Risks / Challenges / Issues
- Scheduling and sequencing construction of the I-5 widening within 
BNSF ROW and particularly over BNSF tracks to comply with BNSF 
non-work time restrictions

Public Information & Community Outreach
- Aug. 14 Attendance/participation Governor’s Towne Hall Meeting
- Aug 9 & 23 Continued updates to local business groups/Rotary
- Aug 16 Front page closure article in Herald/KIRO TV coverage 
- Aug. 21 Crews open detour and begin full night freeway closures

Preparing subgrade south of 23rd

street. 

Placing panels for retaining wall 

between 36th street and Pacific Ave.

Setting girders for the new 41st

Street bridge.
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